Revelle Melville Polar Star
Date N. Patch Date S. Patch
Jan.'02 elapsed time = 44 days Jan.'02 elapsed time = 31 days
2 Load
3 Load
4 Load
5 Load/Dep
6 Transit
7 Tran./Survey N. Patch
8 Survey
9 1 Fe deploy 2 CTD's (init.)
10 2 Fe deploy Nav. Buoys in
11 3 Map-S.Soar Other Buoys in
12 4 Pump,sta. (out) 2 CTD's (in)
13 5 Map-S.Soar
14 6 Fe deploy 2 CTD's (out)
15 7 Fe deploy 15 Load
16 8 Pump,sta. (in) 2 CTD's (in) 16 Load
17 9 Map-S.Soar 17 Load
18 10 |Transit Nav. Buoys out 18 Load/Dep
19 11 Transit 19 Transit
20 12 [Survey S.Patch 20 Tran/Sampl{ N. Patch
21 13 Survey Nav. Buoys in 21 Sample
22 14 |Fe deploy 22 1 Transit
23 15 |Fe deploy Other Buoys in 23 2 Transit
24 16 24 3 Sample S.Patch
25 17 See 5 day schedule. 25 4 Sample
26 18 26 5 Sample
27 19 |Fe deploy 27 6 Sample
28 20 |Fe deploy 28 7 Sample
29 21 29 8 Sample
30 22 30 9 Sample
31 23 31 10 [Sample
Feb. 24 |Fe deploy Feb. 1 11 Sample
2 25 |Fe deploy 2 12 |Sample
3 26 3 13 |Sample
4 27 4 14 [Sample
5 28 5 15 |Sample
6 29 |Fe deploy 6 16 [Sample
7 30 |Fe deploy 7 17 |Sample
8 31 |Transit 2 CTD's (in) 8 18 |Sample
9 32 Transit N. Patch 9 19 |Sample
10 33 |Map-S.Soar 2 CTD's (out) 10 20 [Sample Load
11 34 Fe deploy 11 21 Sample Transit
12 35 |Transit 2 CTD's (in) 12 22 |[Sample Transit
13 36 [Transit 13 23 |Sample Transit
14 37 |arrive/unload 14 24 |Sample Other Work
15 38 |unload 15 25 |Sample Other Work
16 39 |unload 16 26 |Sample Transit
17 40 17 27 |Sample Buoys out |Sample S.Patch
18 41 18 28 |Transit Sample
19 42 19 29 |Transit Sample
20 43 20 30 |Sample N. Patch|Sample
21 44 21 31 Sample Sample
22 45 22 Sample Transit
23 46 23 Sample Transit
24 24 Transit Transit
25 Transit Transit
26 arrive/unload Transit
27 unload Transit
28 unload Transit




