
Revelle Melville Polar Star
Date N. Patch Date S. Patch

Jan.'02 elapsed time = 44 days Jan.'02 elapsed time = 31 days
2    Load    
3 Load
4 Load
5 Load/Dep
6 Transit
7 Tran./Survey N. Patch
8  Survey 
9 1 Fe deploy 2 CTD's (init.)

10 2 Fe deploy Nav. Buoys in
11 3 Map-S.Soar Other Buoys in
12 4 Pump,sta. (out) 2 CTD's (in)
13 5 Map-S.Soar
14 6 Fe deploy 2 CTD's (out)
15 7 Fe deploy 15 Load
16 8 Pump,sta. (in) 2 CTD's (in) 16 Load
17 9 Map-S.Soar 17 Load
18 10 Transit Nav. Buoys out 18 Load/Dep
19 11 Transit 19 Transit
20 12 Survey S.Patch 20 Tran/Sample N. Patch 
21 13  Survey Nav. Buoys in 21 Sample
22 14 Fe deploy 22 1 Transit
23 15 Fe deploy Other Buoys in 23 2 Transit
24 16 24 3 Sample S.Patch
25 17 See 5 day schedule. 25 4 Sample    
26 18 26 5 Sample
27 19 Fe deploy 27 6 Sample
28 20 Fe deploy 28 7 Sample
29 21 29 8 Sample
30 22 30 9 Sample
31 23 31 10 Sample

Feb. 1 24 Fe deploy Feb. 1 11 Sample
2 25 Fe deploy 2 12 Sample
3 26 3 13 Sample
4 27 4 14 Sample
5 28 5 15 Sample
6 29 Fe deploy 6 16 Sample
7 30 Fe deploy 7 17 Sample
8 31 Transit 2 CTD's (in) 8 18 Sample
9 32  Transit N. Patch 9 19 Sample

10 33 Map-S.Soar 2 CTD's (out) 10 20 Sample Load
11 34  Fe deploy 11 21 Sample Transit
12 35 Transit 2 CTD's (in) 12 22 Sample Transit
13 36 Transit 13 23 Sample Transit
14 37 arrive/unload 14 24 Sample Other Work
15 38 unload 15 25 Sample Other Work
16 39 unload 16 26 Sample Transit
17 40 17 27 Sample Buoys out Sample S.Patch
18 41 18 28 Transit Sample
19 42 19 29 Transit Sample
20 43 20 30 Sample N. Patch Sample
21 44 21 31 Sample Sample
22 45 22 Sample Transit
23 46 23 Sample Transit
24 24 Transit Transit

25 Transit Transit
26 arrive/unload Transit
27 unload Transit
28 unload Transit


